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WSOC Budget History and Expenditures 
 

 
This chart tracks the cost trends from SD when the budget was established, through our current position 
at acceptance of the GMP. 

 
 
 

 

PHASE OF DESIGN 
 

 
11/2/2012 3/29/2013 6/19/2013 9/11/2013 2/5/2014 

 

Area 
Schematic 
Design Design Dev. 20% Construction Docs 

65% Construction 
Documents GMP 

 Construction 99,724,000 102,000,000 99,300,000 95,400,000 91,559,000 
 Soft Cost 25% 23,736,886 25,137,331 25,137,331 27,790,331 
 

Contingency 0 9,000,000 
                           
9,000,000  7,063,669     5,305,669  

 Total 124,655,000 134,736,886 133,437,331 127,601,000 124,655,000 
 Budget 124,655,000 124,655,000 124,655,000 124,655,000 124,655,000 
 Over 0 10,081,886 8,782,331 2,946,000 0 
 % Over 0.0% 8.1% 7.1% 2.4% 0.0% 
  

 
 
Contingency to date for construction CO’s( in millions)  1.7 signed 
        1.1 pending 
        2.5 projected 
 
Total        5.3 million  
 
 
Contingency to date for soft cost (in millions) 
  
 Abatement      0.25 signed 
        0.25 pending 
        0.75 projected 
 After move refinements    1.0 projected 
 
Total        2.25 million 
 
 
 
 
 
 
 
 
 

      



 

 


